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Statement of Ongoing Contractsasof 03/20/19

--0

HA21

ON -5, AND I N MERCED COUNTY ON | -5,
STATE ROUTE 152 AND STA
SEI SM C RETROFI T OF ELEVEN BRI DGES

4950 ALLI SON PARKWAY, SUI TE A

VACAVI LLE CA 95688
(707) 455- 7033

03/ 25/ 19
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10-ALP-4-/0 IN ALPI NE, AMADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON,  TONY Cl PPONERI $8, 537,196 04/ 26/ 18 31%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE $5,513,172  05/16/18 65%
REMOVE TREES PO BOX 491660 RI PON CA 95366 S0 09/13/19
REDDI NG CA 96049 (209) 599- 1940 SUSPENDED
(530) 222- 0810
10- AVA- 16-2.5/9. 3 I'N AMADOR COUNTY AT VARI OUS LOCATI ONS NEVADA BARRI CADE & SI GN CO $3, 785,484 09/ 21/ 18 0%
10-1C4304 RUMBLE STRIP | STALLATI ON I NCDBA GOLDEN STATE STRIPING & $0  10/22/18 0%
SSTG X005- (001) E $0
SI GNS
-0 P. O BOX 20459
HB1 RENO NV 89515
(775) 331- 5100
10- AVA- 26-/ 4. 7 AMADOR AND CALAVERAS COUNTI ES ON DREANMBUI LDER CONSTRUCTI ON $2, 256,061 01/07/19 0%
10- 1F7404 ROUTE 4 FROM 1.3 M LES WEST OF SIX  CORP. $0 01/23/19 0%
SNHG- 000C- (489) E M LE ROAD TO CALAVERAS COUNTY LINE 1324 LAWSON LN $0
-0 AND ROUTE 26 FROM 0.5 M LE
RUVBLE STRI P | NSTALLATI ON PLACENTI A - CA 92870
HB1 (714) 646- 3697
10- AMA-49-7.0/22. 1 I'N AVADOR COUNTY I N AND NEAR GEORGE REED, |NC. $4,827,687 11/19/18 0%
10-1J1104 PLYMOUTH FROM JUNCTI ON 49/ 104 TO EL 140 EMPI RE AVE $0 12/10/18 0%
DORADO COUNTY LI NE %0
REPAI R FAI LED PAVENENT AREAS STOCKTON - CA 95354
(209) 523- 0734
HML
10- CAL- 4-43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, |INC. I QBAL AULAKH $7, 247,695 10/ 24/ 16 97%
10- OF2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $6, 688,492 11/28/ 16 92%
ACST- PP0O- (152) E PARK ENTRANCE STE. 107 $0 01/30/19
-0 CONSTRUCT WALL FOR SEDI MENT CONTROL AN ANDREAS - CA 95244 LoD, CA 95240 SUSPENDED
(209) 754- 3839 (209) 479. 3608
10- MER-5-13.5/19. 2 I'N SAN JOAQUI N COUNTY ON | -5 AND BRI DGEWAY Cl VI L CONSTRUCTCRS, $2,377,435 11/09/18 0%
10- 0P5504 STATE ROUTE 32, | N STANI SLAUS COUNTY | NC. $0  11/30/18 0%
B1ST- 000C- (488) E $0
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 5- 25. 9/ 32. 1 I N MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3,489, 961 03/23/18 73%
10- 1G5004 VARl OUS LOCATI ONS LP 3469 YEAGER DRI VE $3§sf§g' ggg 82; 13; 12 95%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 \MADERA, CA. 93637 '
SACRAVENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER-5-/ 17 I N MERCED COUNTY NEAR LOS BANOS FROMGRANI TE CONSTRUCTI ON COMPANY $10, 098,810 01/30/19 0%
10-1H4104 FRESNO COUNTY LINE TO 0.5_ M LE 2716 S. GRANI TE COURT $0 03/21/19 0%
SOUTH OF ROUTE 5/ 152 SEPARATI ON $0
PAVEMVENT REHABI LI TATI ON FRESNO  CA 93706
(559) 441- 5700
10- MER- 59- 16. 0/ 16. 2 IN THE CI TY OF MERCED FROM NORTH OF GEORGE REED, |NC. MUHAMVAD RAHVAN $1, 862,595 10/ 03/ 18 0%
10- 1E3504 COOPER AVENUE TO SOUTH FORK BLACK PO BOX 4760 $0 11/08/18 9
3469 YEAGER DRI VE. 0%
SS(T)G S059- (079) E RASCAL CREEK BRI DGE. | NTERSECTI ON 1o oA o535 VADERA, CA 93637 $0 08/20/19
SAFETY | MPROVEMENTS. 209) 523- 0734 (559) 905- 5501
- | NTERSECTI ON SAFETY | MPROVEMENTS. (209) 523-
10- MER- 99- 17. 6/ 19. 6 I N MERCED COUNTY NEAR MERCED FROM 0.3 GEORGE REED, | NC. $1, 435,480 01/24/19 0%
10-1J1404 M LE NORTH OF BLACK RASCAL __ CANAL 140 EMPI RE AVE $0 02/11/19 0%
TO 0.1 MLE NORTH OF WEBBER CANAL $0
RHVA. OVERLAY STOCKTON CA 95354
(209) 523- 0734
HML
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMMAD RAHVAN $11, 855,746 11/17/17 90%
10-1C1804 NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $10, 942,051 11/30/17 93%
ACNH- P099- (617) E BRADBURY ROAD OVERCROSSING TO 0.2 400SUN RI SE AVE, SUITE 300  MADERA CA. 93637 $122,667 04/23/19
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEMENT REHABI LI TATI ON ROSEVILLE, CA 95661

HA22
10- MER- 152-/40. 9 I N MERCED COUNTY I N AND NEAR LOS _ PAVE- TECH | NC. RAAI D ABOUZEDAN $3,197,111 12/28/18 0%
10- 135504 BANCS FROM SANTA CLARA COUNTY LI NE TO2231 LA M RADA DRI VE 2374 | NDUSTRI AL ROVE $0 01/18/19 0%
$0 06/07/19
MADERA COUNTY LI NE VISTA CA 92081 TURLOCK, CA 95380
PAVEMENT DELI NEATI ON (559) 906- 9831 SUSPENDED

(760) 727- 8700
HvA
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 165-/ 0 IN MARI POSA, MERCED AND STANI SLAUS  NEVADA BARRI CADE & SIGN CO  MANDI P SANDHU $3, 554,356  08/31/18 37%
ég'T(l}Eggg‘é_Mm) c COUNTI ES AT VARI QUS COUNTI ES I NCDBA GOLDEN STATE STRI Pl NG &3469 YEAGER DRI VE $2$§gg, ggg 857); (2)2; 12 64%

CONSTRUCT RUMBLE STRI PS SI GNS MADERA 93637, CA '
-0 P.O BOX 20459 (559) 246- 9433

RENO NV 89515
(775) 331- 5100
10- MPA- 49- . 3/ 23 I'N MARI POSA AND TUOLUMNE COUNTI ES DREAMBUI LDER CONSTRUCTI ON COLI N DORAN $904, 061 09/ 24/ 18 44%
éﬁhﬁggg.(m) c NEAR BOOTJACK AND SONORA FROM 0. 3 CORP. 560 MOUNTAI N RANCH $ggg, ggi (1)2; (2)2; 12 64%
0 M LE NORTH OF MARI POSA COUNTY LINE TO1324 LAWSON LN ROAD :

o CALAVERAS TUOLUMNE COUNT

CONSTRUCT RUMBLE STRIP & TRAFFI C PLACENTI A~ CA 92870 SZ\E'QA??EET&CA’ 90249
HB1 (714) 646- 3697 (209) 754-
10- MPA- 140-370.0/51.8 | N MARI POSA COUNTY ON STATE ROUTE 140 CROOK LOGG NG, | NC. DORAN, COLIN $4, 985,000 10/ 26/ 18 54%
10- 1K4704 FROM POSTM LE 37.0 TO POSTM LE 51.8 P.O BOX 239 560 MOUNTAI N RANCH $2;$?§§'g§g cl)éj 8?; ig 50%

DEBR S REMOVAL AND SLOPE RD '

GROVELAND, CA 95321 :
SAN ANDRES, CA 95249

(209) 754- 1017

STABI LI ZATI ON

20. 20. 201
130
10- SJ-0-/0 I'N SAN JOAQUI N COUNTY AT VARI OUS CHRI SP COMPANY RANBI R BHULLAR $3, 551,904 01/02/19 0%
10- 135604 LOCATI ONS 43650 OSGOOD ROAD 952 GOODW N DRI VE ig 8% gg; ig 0%
PAVEMENT DELI NEATI ON

FRENCNT  CA 94539 (200) 639 4306

(510) 656- 2840 (209) 639- SUSPENDED
HVH
10-SJ-4-.2/8.3 I'N SAN JOAQUI N AND STANI SLAUS DREAMBUI LDER CONSTRUCTI ON $1,533,061 11/09/18 0%
10-1C4804 COUNTI ES AT VARI OUS LOCATI ONS CORP. $0 11/30/18 0%
SS(T;:’ 000C-(478) E RUVBLE STRI P | NSTALLATI ONS 1324 E LAWSON LN $0

PLACENTI A CA 92870

(714) 646- 3697
10- SJ-5-16. 1/ 35. 7 IN SAN JOAQUI N COUNTY IN A. TEICHERT & SON INC. DBA  RANBI R BHULLAR $2, 410,001 11/15/18 0%
i\g &ngg“ 4501 E LATHROP/ STOCKTON ON STATE ROUTE 5 ON TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE ig éﬁf ig; ig 0%

-(352) LOUI SE AVE TO 8 M LE ROAD 400 SUNRI SE BLVD RIPON, CA 95366

-0 ROADSI DE PAVING MVP' S AND ACCESS (209) 639- 4306

ROSEVI LLE CA 95661
(916) 757- 6400
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 10

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-21.4/0 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5 M C. M CONSTRUCTI ON, | NC. OBAI DULLAH RASHI D $1, 200, 075 10/ 04/ 18 31%
10-1H3414 (1-5) AT PM 10.65 AND AT R21.44. PO BOX 620 " ABDUL" $477,925 11/08/18 40%

Bl M 005-(351)E
--()

10- SJ-5-25.8/26. 1
10- 0G7204
ACNH X077- (025) E

--0

10- SJ-5-26. 5/ 27
10- 1E8904

HM

10-SJ-12-.1/4. 4
10- 0G8004
NH PO12- (112) E

--0)
HA22

10- SJ- 88- 16. 4/ 25. 4
10- 0Q1804
ACNH- P088- (070) E

--0)

HA22

10- SJ-99-.9/0
10- 1C0604
ACNH- P099- (632) E

--0

HB71

I MPROVI NG FREI GHT MOBI LI TY BY

I'N SAN JOAQUI N COUNTY | N STOCKTON AT
VARI QUS BRI DGE LOCATI ONS
SEI SM C RETROFI T CF VARI QUS BRI DGES

I'N SAN JOAQUI N COUNTY | N STOCKTON AT
STOCKTON CHANNEL VI ADUCT
REPAI R BRI DGE CROSSFRAMES

NORTH HI GHLANDS CA 95660

(916) 334- 1221

PETERSON- CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON,
16351 CONSTRUCTI ON CI RCLE VES

IRVINE CA 92606
(949) 252- 0441

ABHE & SVOBCDA, | NC.
18100 DAl RY LANE

JORDAN MN 55352
(952) 447- 6025

I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, INC
FROM MOKELUWNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET

POTATO SLOUGH BRI DGE

ROADVWAY REHABI LI TATI ON

I'N SAN JOAQUI N COUNTY AT AND NEAR
CLEMENTS FROM 0.1 M LE EAST OF DI SCH
ROAD TO AVADOR COUNTY LI NE

DI GOUT AND REPAI R OF LOCALI ZED

ADA UPGRADES | N SAN JOAQUI N COUNTY ONFBD VANGUARD CONSTRUCTI ON

BERKELEY CA 94710
(510) 526- 3424

GEORGE REED, | NC.
140 EMPI RE AVE

MODESTO CA 95354
(209) 523- 0730

STATE ROUTE 99 IN THE CI TIES OF RI PON550 GREENVI LLE ROADT

AND LCDI .

ADA ACCESSI BI LI TY | MPROVEMENTS

LI VERVORE CA 94550
(925) 245- 1300

State of California Department of Transportation

3663 ARCH ROAD,

SUl TE- 500
STOCKTON, CA 95215
(209) 470- 8782

DAVI D ABLEDU
850 GUI LD AVENUE #107
LODI, CA 95240

(209) 483- 5812

AR EL |. MENDOZA
850 S. GU LD AVENUE
LODI, CA 95240
(209) 471- 4008

BERRY GREG / OSHI TA,
STAN

1110 WEST KETTLEMAN
LANE, #35

LODI, CA 95240
(209) 333- 6928

DAVI D ABLEDU
850 S. GU LD AVE.,
STE 107

LODI, CA 95240
(209) 483- 5812

$79,420 07/29/19

$2,025,321 11/07/17
$1,857,129 12/18/17
$238, 725 04/19/19

$818,396 03/02/17
$552, 718 03/ 15/17
$2,327 10/10/19

$40, 426,010 08/13/13
$39, 406, 634 08/ 28/ 13
$0 02/28/19

$6, 351,250 08/31/18
$4, 883,172 09/ 20/ 18
$80, 462 04/30/19

$985, 424 12/05/ 18
$0 12/17/18
$0

95%
90%

26%
68%

99%
94%

54%
76%

0%
0%



Page 5
Statement of Ongoing Contractsasof 03/20/19
03/ 25/ 19
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-8.9/9.5 IN SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1,805,373 03/29/18  100%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,286,056 04/17/18 71%
STPL-6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $5,720  05/31/22
--0) HERCULES CA 94547
ROAD 510) 741- 9226 AVENUE, #107 OVER RUN
LE1a REPLACEVENT PLANTI NG AND | RRI GATI o (510) 741 LODI, CA 95240
(209) 608- 0711
10- SJ-99-31.3/0 IN SAN JOAQUI N, STANI SLAUS, AND AVERI CAN Cl VIL CONSTRUCTORS  RANBI R BHULLAR $2, 274,000 08/24/18 0%
ﬁg;\ifgggé 28) E TUCLUMNE COUNTI ES AT VAR OUS VEST COAST LLC 952 GOODW N DRI VE 23 285 ig; 12 0%
0 - (482) LOCATI ONS 2990 BAY VI STA COURT RIPON, CA 95366
o I NSTALL HI GH FRI CTI ON SURFACE }
BENIGIA CA 94510 (209) 639- 4306 SUSPENDED
(707) 746- 8028
10-SJ-99-/.7 ON ROUTE 99 IN RIPON AT THE COUNTY M C. M CONSTRUCTI ON, CHRI STOPHER HANSON $7,295,787 11/30/ 18 1%
E%&nggg 6340 E LI NE OF SAN JOAQUI N COUNTY AND 6413 32ND STREET 925 GOODW N DRI VE $28, Ogg (1)25 %g ;g 0%
- (634) STANI SLAUS COUNTY AT THE STANI SLAUS b H GHLANDS A 95660 RIPON, CA 95336
-0 RIVER BRI DGES (29-0013 L/R) R 209) 479- 4053
(209)
BRI DGE REPLACEMENT (916) 334- 1221
HA21
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO HASSAN JAKHAR $5,312,000 09/18/17  100%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET 3469 YEAGER DRI VE, $4,438,313  10/13/17 00
ACNH P099- (615) E TREE PRUNI NG AND RENDVAL Ul TE 109 $0 02/28/19
--() BERKELEY CA 94710 VADERA.  CA 93637 03/ 08/ 19
(510) 549- 3954 : COMPLETED
(209) 639- 4304
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALI'S BAY CITIES PAVING & GRADING WALl WAZIRI $23, 419, 277 07/ 20/ 16 99%
hﬂﬁgﬁ? 0501 E ON SR 132 FROM | -580 TO STANI SLAUS | NC. 611 SAN JUAN AVENUE $22$ggg, ggg 82; %slaj ig 94%
(; -(050) COUNTY LI NE 1450 Cl VI C CT #400 BLDG B STOCKTON, CA 95203 '
o REPAI R PCC PAVEMENT B}
CONCORD  CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-/2. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9, 747,195 05/ 01/ 18 99%
10- 1G8104 TRACY, FROM ALAMEDA COUNTY LINE TO  LLC. DAVID M TCHELL GOODW $5, 260, 283 05/ 30/ 18
ACI M 205- (348) E 952 N DRI VE $10,000 04/08/19 3%

--0)

HMVL

State of California Department of Transportation

0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET

0.19 M WOF GRANT LI NE
RHVA RESURFACI NG

LI VERVORE CA 94551
(925) 449-5764

RIPON, CA 95366
(209) 470- 8790
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Statement of Ongoing Contractsasof 03/20/19

03/ 25/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-13. 9/ 15. 1 I N MODESTO AT SOUTH MODESTO OH, MYERS & SONS CONSTRUCTI ON, LLCHASSAN JAKHAR $4,822,581 09/ 27/ 18 14%
10-1C8704 TUOLUMNE RIVER AND S MODESTO UC. TO 4600 NORTHGATE BLVD $379, 445 10/ 22/ 18 8%
Bl(N;-l- P099- (631) E 0.2 MLE SOUTH OF TUCLUMNE BOULEVARD NG Cn osaae $351,315 05/ 01/ 19

BRI DGE (916) 283- 9950 (209) 639- 4304

UPGRADE APPROACH SLABS, JO NT SEALS
HA21
10- STA-99-18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSS! & WATKIN, | NC. OSHI TA, STAN $506, 738 12/ 04/ 18 19%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $162,487 12/19/18 0
HSNH- P0O9O- ( 627) E 230@0;;;' CUILD AVE, $106. 245 05/31/22 2%
--0) SAN RAFAEL CA 94901 LoDl CA 95240

(415) 453- 4675 X
LBl (209) 608- 0711
10- STA- 99- 18. 0/ 21. 2 I N STANI SLAUS COUNTY | N MODESTO ON A TEICHERT & SONS INC. DBA  RANBI R BHULLAR $8, 375,000 11/09/18 4%
ﬁg;\llql-vé(l)gg (633) E STATE ROUTE 99 AT BECKW TH ROAD TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE 2%;1 ;;8 ﬁ; 225 12 3%
i | NTERCHANGE 5771 S TOYOTA AVE RIPON. CA 95366 :

--0) j

COLLI SI ON SEVERI TY REDUCTI ON FRESNG CA 93725 (209) 639- 4306
HB1 (559) 813- 3100
10- STA-99-20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN  BAY CI TIES PAVING & GRADING, CHRI'S HANSON $13, 149, 121 12/ 20/ 17 76%
10- 1C3004 MODESTO, SALIDA, RIPON AND I NC. 952 GOODW N DRI VE $8, 736,564 01/04/ 18 66%
ACZ\‘)H P099- (616) E MANTECA FROM 0.5 M LES SOUTH CF 1450 ClIVIC CT BLDG B #400 STOCKTON CA 95215 $571,904  06/04/19
o PALENDALE AVE OC TO YOSEM TE (209) 479- 4053

LENGTHEN EXST LN TRANS & CONST AUx ~ CONCCRD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24. 8 I N STANI SLAUS COUNTY ON STATE ROUTE A TEICHERT & SON, INC. DBA  OBAI DULLAH RASHI D $21,081, 000 12/ 05/ 18 0%
10-1C2904 99 AT ALL NORTHBOUND AND SOUTHBOUND  TEI CHERT CONSTRUCTI ON " ABDUL" $0 12/21/18 0%
BINH P099- (629) E OFF- AND ON- RAVPS 265 VAL DERVI N PARVAY 952 GOODW N ORI VE $0 02/20/20

0 ROADWAY REHABI LI TATI ON STOOKTON CA 95206 RIPON, CA 95366 SUSPENDED

HA22 (209) 983- 2300 (209) 470- 8782
10- STA-108-/0 I'N STANI SLAUS COUNTY | N MODESTO ON  FBD VANGUARD CONSTRUCTI ON TONY Cl PPONER! $1, 561,067 11/09/18 14%
10- 0V9014 STATE ROUTE 132 AT THREE LOCATIONS 550 GREENVI LLE ROAD GOODW $275,437  12/10/18 9
ACST- X099- ( 622) E 952 N DRI VE $268 312 08/08/19 8%

--0

AND I N RI VERBANK ON STATE ROUTE 108
AT FOUR LOCATI ONS
UPGRADE ADA RAMPS AND SI DEWALKS

LI VERVORE CA 94550
(925) 245- 1300

RI PON, CA 95366
(209) 609- 4892
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-/13. 3 I'N STANI SLAUS COUNTY | N AND NEAR CHESTER BROSS CONSTRUCTION  TROY SCHEI BER $4,021,874 06/13/18 47%
i&;ﬁ?gg_ 053) £ VERNALI S FROM SAN JOAQUI N COUNTY LI NE COMPANY 3663 ARCH ROAD $720, 1gg 2;; gg; 12 18%
0 (053) TO 0.1 MLE WEST OF CARPENTER ROAD  P.O. BOX 430 STOCKTON CA 95215
o RHVA OVERLAY -
HANNI BAL MO 63401 (209) 948- 3966
HML (573) 221- 5958
10- TUO- 108-/ L. 4 IN TUO CO ABOUT 5.8 M WEST OF GEORGE REED, |NC. $3,393,857 10/11/18 0%
10-1C5404 JAVESTOMN ON RTE 108 FROM RTE 120 TO P. O. BOX 4760 $0 11/08/18 0%
SNHG- X109- (005) E 0.4 M EAST OF RTE 120 & ON RTE 120 $0
-0 FROM 0.2 M NORTH OF O BYR MODESTO ~ CA 95352
UPGRADE STOP- CONTROLLED (209) 523- 0734
HB1
10- TUO- 108-/ 50 I'N TUOLUMNE COUNTY NEAR SONORA AT NEVADA BARRI CADE & SI GN CO $1, 414,053 12/ 06/ 18 0%
10-1C4404 VARI OUS LOCATI ONS FROM ROUTE 108/49 | NCDBA GOLDEN STATE STRIPING & $0 01/09/19 0%
SNHG- P108- (054) E JUNCTION TO 0.7 MLE EAST OF CLARKS SIGNS $0
--0) FORK ROAD P.O. BOX 20459
CONSTRUCT RUMBLE STRIPS, PAVEMENT
RENO NV 89515
(775) 331-5100
10- TUO- 120- 11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $21, 695, 401 11/ 08/ 17 99%
10- 3A7304 21,408,739 11/28/17
AL 000G (466) E NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH $ L 035 21; 1 97%
LANCASTER ROAD TO MOCCASI N CREEK ROAD :
-0 BRI DGE. REHABI LI TATE PAV '\’?ggs;gg 83325352 SAN ANDREAS, CA. 95249
SHOULDER W DENI NG (209) ) (209) 754- 1017
HA22
10- TUO- 120- 48. 8/ 50. 7 I'N TUOLUMNE COUNTY ON STATE ROUTE 120 STEVE MANNI NG CONSTRUCTI ON, $509, 480 11/ 08/ 18 0%
10- 0Y7904 ABOUT 1.5 M LES EAST OF SVEET WATER INC. $0 11/30/18 0%
ACNH P120- (061) B ROAD TO 0.5 M LE VEST OF SOUTH FORK 5211 CHURN CREEK ROAD $0
-0 TUOLOWMNE RI VER BRI DG
SLOPE REPAI R REDDI NG CA 96003
HA42 (530) 222- 0810
Totals: Authorized Final Amt: $260, 099, 921 Completed to Date: $144, 665, 738  Work ThisMonth: $4, 029, 372

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-/0 10- 1F6414
10- AMA- 16-2.5/9. 3 10- 1C4304
10- AVA- 26-/4. 7 10- 1F7404
10- AVA-49-7.0/22. 1 10-1J1104
10- CAL-4-43.8/44.3 10- 0F2804
10- MER-5-13.5/19. 2 10- OP5504
10- MER-5-25.9/32. 1 10- 1G5004
10- MER- 5-/ 17 10- 1H4104
10- MER- 59- 16. 0/ 16. 2 10- 1E3504
10- MER-99-17. 6/ 19. 6 10-1J1404
10- MER- 99- 35. 9/ 37. 3 10- 1C1804
10- MER- 152-/40. 9 10- 135504
10- MER- 165-/0 10- 1E5804
10- MPA- 49- . 3/ 23 10- 1E5704
10- MPA- 140- 370. 0/ 51. 8 10- 1K4704
10-SJ-0-/0 10- 135604
10-SJ-4-.2/8.3 10- 1C4804
10-SJ-5-25.8/26.1 10- 0Gr204
10- SJ- 5- 26. 5/ 27 10- 1E8904
10-SJ-5-16.1/35.7 10- 0X7204
10-SJ-5-21.4/0 10- 1H3414

10-SJ-12-.1/4. 4 10- 0G8004
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-88-16.4/25.4 10- 0QL804
10-SJ-99-.9/0 10- 100604
10-SJ-99-8.9/9.5 10- 0E6144
10- SJ-99-31.3/0 10- 1E5904
10-SJ-99-/.7 10- 0L0204
10-SJ-99-/0 10- 1F2704
10-SJ-132-.4/7.1 10- 0G8204
10- SJ-205-/2.6 10- 1G8104
10- STA-99-13.9/15.1 10-1C8704
10- STA-99-/24.8 10- 1C2904
10- STA-99-18.0/19.7 10- 0X56Y4
10- STA-99-18.0/21.2 10- 0V1104
10- STA-99-20.9/24.7 10- 1C3004
10- STA-108-/0 10- 0014
10- STA- 132-/13. 3 10- 1H4604
10- TUO 108-/L. 4 10- 1C5404
10- TUO- 108-/ 50 10- 1C4404
10- TUO 120-11. 2/ 18. 2 10- 3A7304
10- TUO 120- 48. 8/ 50. 7 10- 0Y7904

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$12, 157, 196
$106, 331, 627
$10, 614, 135
$40, 941, 544
$90, 055, 419
$260, 099, 921

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod

10

Work completed this Period:

$5, 312, 000

$5, 312, 000

Work Comp
$5, 260, 283
$92, 392, 709
$8, 249, 986
$11, 952, 610
$26, 810, 151
$144, 665, 738
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